Ref. Ares(2019)3299059 - 20/05/2019

EUROPEAN COMMISSION
DIRECTORATE-GENERAL FOR RESEARCH AND INNOVATION

Energy
Fission Energy

Brussels, 20/05/2019
Dr. Thomas JUNG
BUNDESAMT FUER
STRAHLENSCHUTZ
Willy-Brandt-Strasse 5
38226 SALZGITTER GERMANY

Subject: Result of the Review of your H2020 project 662287 — CONCERT
Final project review report
Dear Sir,
I am writing in connection with the above-mentioned review procedure for your grant.
We would like to inform you that we have finished our analysis. The review is closed and we
wish to thank you for the support provided to the review experts.
I would be grateful if you could inform the other members of your consortium of this letter.
For any questions, please contact us via your Participant Portal account.

Yours faithfully,
Rita LECBYCHOVA
Head of Unit

Please note that this letter only concerns the outcome of the project review. We have NOT yet examined
whether there is any need for follow-up measures. If yes, you will be informed and given another
opportunity to take position.
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Oberschleissheim, 20.05.2019

Subject: Result of the Review of your H2020 project 662287 — CONCERT
Dear Mr Jouve,
While taking note of the content of your letter, we wish to comment the two points given:
“A significant number of deliverables will need to be updated or submitted before the end of the
project. The consortium should take into account the need to increase the pace of deliverable
submission."
With a view to the significant number of still outstanding deliverables, the coordination of
CONCERT wants to point out that most of these are related to CONCERT funded projects. Since
projects will end a couple of months before the scheduled end of the CONCERT project, it can
be assured that all pending deliverables will be submitted in the time that remains.
%

“The eligibility of the costs claimed will be assessed by the Commission services on the basis of the
financial statements submitted by each beneficiary. Additional information will be sent at the time of
payment execution. All costs declared by a beneficiary can be subject of a financial audit pursuant to
article 22.1.3 of the grant agreement.”
The CONCERT coordination is aware of article 22.1.3 Right to carry out audits. The coordination
will sensitise all partners for this matter by explicitly pointing out once again that the Commission
may — during the implementation of the action or afterwards — carry out audits on the proper
implementation of the action and compliance with the obligations under the Agreement.

Yours f

Thomas uuny
CONCERT coordinator
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EUROPEAN COMMISSION
DIRECTORATE-GENERAL FOR RESEARCH AND INNOVATION
Energy
Fission Energy

Brussels,
Dr. Thomas JUNG
BUNDESAMT FUER
STRAHLENSCHUTZ
Willy-Brandt-Strasse 5
38226 SALZGITTER
GERMANY

Subject: Result of the Review of your H2020 project 662287 — CONCERT

Dear Madam, Sir,
I am writing in connection with the previously announced review carried out for the above-mentioned
project.
Following the review meeting of your project held in Brussels on 27/03/2019 and based on the
enclosed review report drafted by the expert(s), the Commission considers the project implementation
satisfactory.
The assessment of the use of the resources made by the experts does not imply the acceptance of the
corresponding costs by the Commission.
To improve the implementation, the following changes should be made:
A significant number of deliverables will need to be updated or submitted before the end of the project.
The consortium should take into account the need to increase the pace of deliverable submission.
The eligibility of the costs claimed will be assessed by the Commission services on the basis of the
financial statements submitted by each beneficiary. Additional information will be sent at the time of
payment execution. All costs declared by a beneficiary can be subject of a financial audit pursuant
to article 22.1.3 of the grant agreement.
According to article 22.1.2 of the grant agreement, you may make observations on the result of the
review of your project within 30 days of reception of this letter.

Yours faithfully,
Andre JOUVE
Project Officer
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EUROPEAN COMMISSION
DIRECTORATE-GENERAL FOR RESEARCH AND INNOVATION
Energy
Fission Energy

Brussels,

REVIEW REPORT
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Grant Agreement (GA) number:

662287

Project1 Acronym:

CONCERT

Project title:

European Joint Programme for the Integration of Radiation
Protection Research

Type of Action:

COFUND-EJP

Start date of the project:

01/06/2015

Duration of the project:

60

Name of the primary coordinator contact
and organisation:

Dr. Thomas JUNG (BFS)

Period covered by the report:

from 01/06/2015 to 14/05/2019

Periodic report:

Intermediate assessment not linked to the end of a reporting period

Date of first submission of the periodic
report (if applicable):

Not applicable

Date of latest version of Annex 1 to the
GA (Description of the Action - DoA)
against which the assessment is performed

14/08/2018

Date of meeting with consortium (if
applicable):

27/03/2019

Name(s) of monitors assisting in the
project assessment (if applicable)

Hans Gerhard RIOTTE
Michael WALIGORSKI
Marie-Line Elise Marcelle PERRIN

Name of Project Officer drafting the
report:

Andre JOUVE

The term ‘project’ used in this template equates to an ‘action’ in certain other Horizon 2020 documentation
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1. Overall assessment
Overall assessment
Project has achieved most of its objectives and milestones for the period with relatively minor deviations.

Significant results linked to dissemination, exploitation and impact potential
Project has delivered exceptional results with significant immediate or potential impact (even if not all objectives
mentioned in the Annex 1 to the GA were achieved).
An important and effective element of the dissemination effort of CONCERT is the well-organized and regularly
updated web-page, readily guiding the reader to all aspects and partners of this EJP. Apart from information addressed
to the advanced reader, basic information, such as, e.g., on effects of exposure of man to ionizing radiation is also
available to the lay reader.
The exploitation of the project's intermediate results has been greatly facilitated through the CONCERT integrative
activities. CONCERT has prepared and made available a data base of relevant key research infrastructures operated
in EU member countries, a list of existing data bases, including banks of biological material – aiming at facilitating
access to RP research infrastructures and to strengthen and expand cooperation between RP stakeholders in Europe.
Overarching Strategic Research Agendas developed within CONCERT will direct long-term RP research, engaging
the stakeholders – researchers, regulators and the general public and concentrate joint education and training programs
around the most relevant topics. Within its E&T effort, CONCERT has set up a system of student travel grants to attend
relevant training courses at other institutions, to present their work, and to attend conferences. A call for short courses in
topics important for radiation protection research, aimed particularly at students entering the field or young researchers
has also been launched. This will further develop and sustain expertise and competence of research scientists in the
general area of radiation protection.
The project is on track to fully accomplish the impact envisaged by its objectives. Already at this intermediate step
important results have been achieved in line with its objectives, in particular regarding the coordination of the European
RP Research Platforms, the development of SRA’s and of short-term research priorities that have been guiding the open
calls and the selection of the CONCERT research projects, and the draft long-term road maps.

General comments
As specified in the DoA, CONCERT EJP pursues five major objectives:
to bring together the elements of the European scientific communities in fields relevant to radiation protection;
to strengthen integrative activities and mobilise synergies between the various areas of expertise; including by
fostering the use of existing infrastructures and through E&T activities;
to stimulate and foster scientific excellence through advanced research programmes;
to exchange and communicate with all stakeholders; and
to foster the harmonious application of available scientific basis for radiation protection practices.
During the reporting period the project has made important progress in all these directions. At about three quarters of
the project’s term:
• the number of beneficiaries has increased by about 30%, including universities, research labs and entities with roles
in regulation and policy making;
• R&D priorities and of joint roadmaps have been agreed across the established disciplinary co-operation structure of
European RP research platforms, including the medical platform EUROMED;
• the role of participating national programme owners/managers has been strengthened and their number in the
project increased to secure the participation of new and small entities (e.g. universities) in the EJP that are neither
beneficiaries nor linked third parties;
• two calls for R&D proposals have been organised, leading to 36 eligible proposals of which nine have been
selected;
• a stakeholder group has been established comprising members from NGOs, international organisations, operators,
regulators and university to organise changes with researchers; and progress has been made to engage more widely
using a range of channels;
• to foster access to research infrastructures a web-handbook and a widely spread bulletin (nearly 40 issues) have
been issued and the data basis of the STORE platform has been considerably enlarged and the platform integrated
into a more sustainable infrastructure;
• Education and Training has been well integrated in all research projects, complemented by targeted activities on the
CONCERT EJP level for courses, summer schools and travel grants.
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The significant present and potential impact of CONCERT in the next reporting period and in the future beyond,
results from the coordinated and multidisciplinary approach of the CONCERT EJP Consortium, bringing together
research and radiation protection (RP) stakeholders in the fields of low dose radiation effects and risks, radioecology,
nuclear emergency preparedness, dosimetry and medical radiation protection. Results of this joint effort will
significantly stimulate and further enhance development of RP across Europe. The five research platforms
(MELODI, ALLIANCE, NERIS, EURADOS and EURAMED) within CONCERT have developed their Strategic
Research Agendas (SRAs), formulated and developed topical research needs and roadmaps, and established longterm Research and Technology Development (RTD) roadmaps based on these SRAs. These activities provide
important input and a strong basis to guide future research and to laying out a joint road-map for RP in Europe.
CONCERT has organised and followed up the progress of the nine research projects funded in the two CONCERT
open calls. All the nine selected projects have continued to perform the scientific work needed to reach the fixed
goals.
The main CONCERT activities of joined programming have been complemented by the CONCERT integrative
projects on research infrastructure, education and training, and stakeholder involvement providing for a multi-level
effort towards a co-ordinated European research area in radiation protection.
The performance and intermediate results of CONCERT EJP over the period evaluated in this review demonstrate
that the CONCERT EJP is working well and will deliver the aims of the European joint programme (programme cofund action) in relation to the effective and efficient management of research in the field of radiation protection.

Recommendations concerning the period covered by the report
With view to the upcoming final phase of the EJP, CONCERT is encouraged to start to include, and emphasize,
in its activity reports and deliverables the link of the reported activity and its contribution to the overall objectives
of CONCERT. Indicators, examples or other aspects demonstrating the impact and the added value of a specific
reported activity could be helpful to increase the visibility and understanding of the EJP instrument within the policy
sphere and broader research community.

Recommendations concerning future work, if applicable
Sustainability of CONCERT past its present operation needs also to be considered, in the context of active MELODI,
ALLIANCE, NERIS, EURADOS and EURAMED European research platforms.
Means of sustaining the structure created by CONCERT should be investigated and possibilities provided through
the upcoming call for proposals for the EURATOM Work Programme 2019-2020 should be explored. The objectives
and expected impacts of the call as stated e.g. in NFRP-12, NFRP-13, and FFRP-14 are in line with those of
the CONCERT EJP. Therefore, CONCERT should continue to stay involved and support activities including
joint research proposals. To demonstrate the sustainability of this interdisciplinary integration and to ensure the
sustainability of the structural basis already established by CONCERT, consortium participants should reproduce the
same structure to provide a unique answer to the EC Work Programme 2019 recently published, instead of competing
individually.
The interdisciplinary integration aspect of CONCERT is one of its key assets. Another is including the medical
exposure aspects of RP within the EURAMED platform. Establishing close cooperation between EURAMED and
the MEDIRAD EURATOM project (http://www.medirad-project.eu ) under the CONCERT umbrella would likely
enhance European RP research in the medical area.
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2. Objectives and Workplan
Is the progress reported in line with objectives and work plan as
specified in the DoA? If there are significant deviations, please comment.

Yes

In line with the DoA-specified work plan, per consecutive amendments, the program of work and the timetable of
deliverables have been adhered to, with some minor delays (deliverables D9.83, D9.84, D9.124, D9.125, D9.134 and
D9.135, as of April 10, 2019 – were overdue by about 1-2 months). These delays reflect some start-up difficulties
in the open call research projects that have been overcome and the current status of the delivery of the Work
Programme does not indicate any risk to finish CONCERT in time.
As confirmed by the Review meeting held in Brussels on March 27, 2019, delivery of D9.60 was moved from Month
44 to Month 50.
In all, this shows excellent coordination and management efforts of the general coordinator, BfS.

Are the objectives of the project still scientifically and /or technologically
relevant?

Yes

The objectives for CONCERT are still scientifically and technologically relevant and continue to be pertinent to
establish joint programming and an integrated European research area in radiation protection.

Are the critical implementation risks and mitigation actions described in
the DoA still relevant?

Yes

In general, the critical implementation risks and mitigation measures described in the DoA part A chapter 1.3.5 are
still relevant; however, the smooth operation of CONCERT so far and the experience gained in collaboration of the
actors and in coordinating such a big project have reduced significantly the probability for these risks to materialise
and proved the adequacy of the mitigation measures described.

Have the pilots/case studies started to showcase innovative results as
described in the DoA?

Not applicable

The CONCERT DoA does not define explicit goals for technological innovation and /or pilots/case studies to this
end.

Have the ethics related deliverables and/or requirements due for the
current period been adequately addressed and approved?

Yes

In the ethics part of the grant review the CONCERT EJP got a “conditional ethics clearance” because of possible
ethics issues in areas of humans, humans cells/tissues, protection of personal data and animals. The ethics screening
recognised that CONCERT EJP is “structurally different from other R&D projects as the project will launch calls and
award grants” and that “therefore it must be structurally ensured on a governance level” that the research projects
launched via the Open Calls comply with the ethics requirement. To that end the project provided for reports (D.81D.85) addressing these issues which have been approved.

Have the comments and recommendations from previous assessments
been taken into account?

Yes

The current monitoring is the first intermediate review of CONCERT EJP; however, CONCERT had also been
covered by the EURATOM 2014-2018 Interim Evaluation of indirect actions.
At the start of the project CONCERT had to deal with some significant delays in the execution of the programme
of work which partly have been due to the fact that CONCERT was the first EJP (outside of fusion) launched in the
Euratom area of H2020. The EURATOM 2014-2018 Interim Evaluation noted on CONCERT that “there have been
initial ‘teething’ difficulties in the operation of CONCERT but it is too early to judge whether these are of concern”.
These "initial teething difficulties in the operation of CONCERT" have been fully overcome and are of no further
concern for the project.
The EURATOM 2014-2018 Interim Evaluation also recommended (Recommendation 11) that the “Commission
should carry out a review of how CONCERT is working, to satisfy itself that the aims of the European Joint
Programme (programme co-fund action) in relation to the effective and efficient management of research in the field
of radiation protection are being delivered.”
This project monitoring report constitutes the requested review (see also Overall assessment, 3. General comments,
above).
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3. Impact
Does the work carried out contribute to the expected impacts detailed in
the DoA?

Yes

The activities carried out in CONCERT so far already show an important impact and match the expectations detailed
in the DoA. They contributed to creating a European research area in the field of RP by
reducing disciplinary and geographical barriers;
encouraging Member states to maintain their co-fund input;
attracting further member states and scientific organizations into the integration process and promoting E&T of
young scientists and the use of RP research infrastructures;
improving integration with other relevant scientific disciplines and interaction with stakeholders; and
facilitating scientific breakthroughs in areas important for the future development of RP including the development
of radiation protection tools.

Does the work carried out follow the plan detailed in the DoA to enhance
innovation capacity, create new markets opportunities, strengthen
competitiveness and growth of companies, address issues related to
climate change or the environment, address industrial and/or societal
needs at regional level or bring other important benefits for society?
Give information on the relevant innovation activities carried out
(prototypes, testing activities, standards, clinical trials) and/or new
product, service, reference materials, process or method (to be) launched
to the market, if any.
Does the work carried out contribute towards European policy
objectives and strategies and have an impact on policy making?

Not applicable

Yes

The work carried out in the CONCERT EJP during the current period and including the research projects launched
under the CONCERT Open Calls contributes to European policy objectives and will impact on European policy
making in the areas of radiation protection, emergency preparedness and response, radioecology and medical
application.

Does (or will) the work carried out have an impact on SMEs?

Not applicable

There is no specific SME dimension in CONCERT.

Have the beneficiaries aimed at a gender balance at all levels of
personnel assigned to the action? If beneficiaries could not achieve the
balanced participation of women and men in their teams despite active
recruitment efforts, have the reasons been explained in the periodic
report?

Yes

The DoA provides a general description of measures to be applied to ensure gender equality in recruitment (DoA
part B pg18 (3.2.4 Management of human resources)). The project’s continuous reporting shows that about 45% of
the researchers at the beneficiaries involved in CONCERT (f:194; m:233) are female, proving that the envisaged
measures have been applied successfully.
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4. Implementation
Has the project been efficiently and effectively managed?

Yes

The project management (organised under Work Package 1) has succeeded in coordinating and managing the
collaboration of about 30 participants and some 40 project leaders in an efficient and effective manner. Clear
management processes have been implemented at all levels within the CONCERT EJP; this includes running
the CONCERT governance structure, integrating new beneficiaries, managing the integrative activities like joint
programming, access to infrastructure and E&T, and in particular organising the two open calls and following up
(within Work Package 9) on the progress of the nine research projects selected.
The CONCERT EJP is on track and all the activities that were envisaged for the fourth year have been accomplished
so far. The fourth summary progress report and draft annual work plan D1.4 has been provided to the EC on time in
accordance with the provisions of the consortium contract.

Is the management of the project in line with the obligations of
beneficiaries (including ethics and security requirements, risk and
innovation management if applicable)?

Yes

The management of the project is in line with the obligations of beneficiaries.

Is the contribution of each beneficiary in line with the work committed
in the DoA? (applicable only to multibeneficiary projects)

Yes

The management of CONCERT succeeded in establishing an effective network between CONCERT beneficiaries
ensuring that all beneficiaries followed their obligations.
The contribution of each beneficiary for the current period is in line with the work committed in the DoA. The
contribution of each Work Package for the current period is described in the deliverable D1.4 and has been presented
at the Review meeting held in Brussels on March 27, 2019.

Have the beneficiaries disseminated project results (foreground) in
scientific publications as planned in the DoA, including the deposition
of publications in open access repositories? Has the dissemination plan
been updated? Do they include a reference to EU funding?

Yes

The research projects launched in the two calls are still work in progress. So far, four articles have been published
in peer reviewed journals; however, as explained at the review meeting held in Brussels on March 27, 2019, several
scientific publications are presently under review.

Have the beneficiaries disseminated and communicated project activities
and results by other means than scientific publications (social media,
press-release, the project web site, video/film…) as planned in the DoA?
Do they include a reference to EU funding?

Yes

A public website which is efficient, well-designed, regularly updated and attractive, is managed by WP1 to keep the
audience informed and ensure continued interest in the project, and to attract new visitors. This public website is
used effectively as an important outreach tool and a vehicle to communicate project activities and results.

Has the plan for exploitation of results, in particular as regards
intellectual property rights, been appropriately planned and executed, as
described in the DoA?

Not applicable

Has the dissemination and exploitation plan been appropriately executed
and updated? Give details if an update of the D&E plan is needed.

Yes

The public website is being updated by WP1 on a regular basis to keep the audience informed and ensure continued
interest of already attracted visitors. In collaboration with WP5, information of interest to the public on radiation
protection was collected during the current period. The dissemination and exploitation plan has been appropriately
executed, so there is no need to do more for updating it.

6

Has the Data Management Plan (DMP) been appropriately drafted and,
if applicable, executed? Give details if an update of the DMP is needed.

Not applicable

Have the proposed institutional changes been appropriately promoted?

Not applicable
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5. Resources
Were the resources used as described in the DoA and were they
necessary to achieve its objectives? If there are deviations from planned
budget, have they been satisfactorily explained? Have they been used in
a manner consistent with the principle of sound financial management,
in particular regarding economy, efficiency and effectiveness?

Yes

The resources were used as described in the DoA. The resources committed to the individual working packages are
in line with the current status of the project; the future needs of the open-call related research projects will shift the
resource balance towards the planned 60% assigned to these research tasks. The resources spent for CONCERT
project management are about 10% and in line with the planned budget.
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Annex 1 - Expert's opinion on deliverables
Del. no.

Deliverable name

Status

Comments

D9.14

Published dataset on transfer in
Mediterranean ecosystems

Accepted

to be validated by project officer

D9.60

Guidance to reduce sampling
uncertainty

Accepted

to be validated by project officer

D9.62

Methodology to quantify
improvement

Accepted

to be validated by project officer

D9.124

Characterisation of exosomes from
control, irradiated and shielded
tissues

Accepted

to be validated by project officer

D9.125

Progress report from 1st Periodic
Meeting of SEPARATE

Accepted

to be validated by project officer

D9.134

Stakeholders feedback report on
proposed tools and protocols

Accepted

to be validated by project officer

D9.135

Consensus workshop report on
ethical issues

Accepted

to be validated by project officer

Annex 2 - Expert's opinion on milestones
Miles. no.

Milestone title

Achieved

Comments

MS6

Annual work programme for year 5

Yes

to be validated by project officer

MS12

Annual SRA platform statements 2018

Yes

to be validated by project officer

MS17

Validation of the first road map

Yes

to be validated by project officer

MS22

Midterm evaluation of granted proposals from
1st call finished

Yes

to be validated by project officer

MS23

Midterm evaluation of granted proposals from
2nd call finished

Yes

to be validated by project officer

MS28

Public survey assessed and published

Yes

to be validated by project officer

MS31

Criteria for research infrastructure – data banks/
biomaterial banks - evaluation established

Yes

to be validated by project officer

MS39

4th Annual call for E&T initiatives

Yes

to be validated by project officer

MS44

4th Annual meeting of interest groups

Yes

to be validated by project officer

MS47

Complete selection of mentees and assignation
of mentors

Yes

to be validated by project officer

MS48

Formation of an organising committee to
manage career days

Yes

to be validated by project officer

MS49

Formation of an organising committee to
manage “Meet the Professor” lunches

Yes

to be validated by project officer

MS50

Nomination of the NEWS network committee to
prepare dialogue meetings

Yes

to be validated by project officer
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